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1. Summary  

1.1 The objective of this report is to seek Members' views on a future approach to 
investment in traffic relief/environmental enhancement measures for the village of 
Lyndhurst in the New Forest. The Cabinet will take into account the 
recommendations of the Environment and Transportation Select Committee 
scrutiny review of a case for a Lyndhurst bypass. 

1.2 The Environment Department commissioned its professional services 
consultant Mott Gifford to establish and test the range of options available to 
address traffic congestion in and on the approaches to Lyndhurst. The range of 
options included whole and partial bypasses to both east and west of the village, 
and included the Parish Council's proposed eastern outer bypass. The study used 
a robust methodology of appraising a spectrum of options under both national and 
local objectives.  

1.3 Supporting evidence was also prepared in the form of extensive traffic 
surveys, a scoping study for the habitats regulations in the Lyndhurst area and 
public opinion surveys (focused on New Forest and Lyndhurst residents). This 
evidence was provided to the Environment and Transportation Select Committee 
to assist in its review of prioritising a bypass for Lyndhurst.  

1.4 The `best' option as determined by the consultants report is to provide an 
eastern inner link road to allow north/south traffic to bypass the High Street, 
together with a package of other measures including associated car park 
relocation, traffic management and partial pedestrianisation of the High Street 
(known as Option 7B - refer to Appendix 1 for schematic plan.).  

1.5 This preferred option has yet to be fully developed in terms of detailed 
technical appraisal, and has not been subject to detailed local or stakeholder 
consultation at this stage. The scheme has been preliminarily estimated to cost of 
£6.8 million (a bid of up to £8.97 million would be required including the 
government requirement for inclusion of an uplift for `optimism bias' in the RFA 
bidding process). Though compared with bypass proposals the environmental 
impacts are reduced in scale and extent, and the cost/benefit ratio is likely to be 
significantly more favourable, there are a number of associated risks in terms of 
deliverability. 



1.6 The Regional Transport Board (RTB) is refreshing the regional transport 
funding allocations later this year, and has invited submissions by early April. The 
focus of the Regional Funding update will be to review the already agreed 
programme to 2016 and consider candidate schemes for an extension of the 
programme to cover the period 2016 to 2018, to be submitted to the Secretary of 
State. 

1.7 The submission of a scheme at this early stage of development for funding 
consideration by the Regional Transport Board would not normally be considered. 
However sufficient work has been done to meet the technical requirements, and 
there is unlikely to be a further bidding window for funding in the next two years. 
As the 2008 submissions would not be likely to secure funding until 2016 at the 
earliest, it is considered that there is merit in considering an advance submission 
at this stage while scheme development and consultation work continues. 
Therefore Cabinet is invited to consider making a submission now while further 
scheme development work continues. The County Council could withdraw the 
submission should significant contrary indications emerge as the scheme 
develops and further consultation takes place. Early discussion with the National 
Park, as the local planning authority, will be particularly important. 

1.8 The criteria suggested by SEERA for the RTB to evaluate schemes against 
has three main features: 

(i) compliance with the South East Plan; 

(ii) value for money; and 

(iii) deliverability. 

In this context the Lyndhurst package may not score particularly 
well. 

2. Recommendations  

That the Cabinet :  

(i) approves the preferred Option 7B (based on the Lyndhurst 
inner eastern link road and associated car park rel ocation, 
traffic management and partial pedestrianisation of  the High 
Street) as a basis for further technical developmen t work and 
consultation with the local community and stakehold ers; and  

(ii) considers submitting an advance outline bid fo r a package 
of measures for Lyndhurst to the Regional Transport  Board in 
April 2008 (based on the preferred Option 7B) for 
consideration in the formulation of its advice on r egional 
transport funding priorities due to be submitted to  the 
Secretary of State.  

3. Background  

3.1 Over the past four years the number of public representations and complaints 
about traffic congestion on the approaches to and within the village of Lyndhurst 



have risen. Congestion in peak periods often results in long journey times which is 
a major concern of motorists and residents alike. Attempts by the County Council 
to secure bypasses in the 1970s and 1980s both failed. 

3.2 Since the 1980s the County Council has implemented a range of transport 
measures aimed at alleviating traffic and improving the environment of the village. 
More recently, Lyndhurst Parish Council has promoted a bypass proposal to local 
people and the County Council. The Parish Council's proposal involves a bypass 
to the east of the village, running through the open forest joining the A337 north 
and south of the High Street. 

Environment and Transportation Select Committee  

3.3 Two New Forest transport seminars hosted by the County Council (2006 and 
2007) highlighted the strength of local concern about the traffic queues and 
congestion in Lyndhurst. As a result, the Leader of the Council asked the 
Environment and Transportation Select Committee to review the existing traffic 
situation and the Parish Council's Bypass proposal. The Committee's remit was to 
assess the current traffic situation, the range of options available to improve 
congestion and particularly whether a bypass would be a viable option. Its work 
commenced in July 2007 and was completed in March 2008. The outcome and 
recommendations of the Select Committee will also be considered at this Cabinet 
meeting. 

4. `Optioneering'/Appraisal Process  

4.1 The consultants were tasked with undertaking a high level appraisal of a 
range of traffic improvement options culminating in the `Lyndhurst Transport 
Study' (refer to Background Paper). The identified options should meet a set of 
defined local and national objectives. The national objectives used as part of the 
assessment were those prescribed by the Government's `New Approach To 
Appraisal' (NATA). These include improving or lessening the impact on the 
environment, safety, the economy, accessibility and integration.  

4.2 The local objectives are based on the same five themes but targeted at the 
specific local problems of congestion and poor air quality in the village.  

4.3 It is important that a study of this preliminary nature assesses a full range of 
options and not solely the solution that seems most prominent or widely discussed 
(ie bypasses). This is largely because of the environmental policy context of the 
area and in particular the tests under the EU Habitats Directive `Appropriate 
Assessment' procedure which oblige all potentially less damaging 
schemes/options to be assessed alongside one which may have environmental 
impact.  

4.4 The preliminary/high level nature of this study precludes any in-depth analysis 
or assessment at this stage. The optioneering report `Lyndhurst Transport Study' 
included 25 bypass options, 6 village centre traffic/demand management options 
and 2 package options (ie link roads and traffic management),. To accompany the 
Transport Study the following work was also carried out: 

- Scoping Study for Habitats Regulations 



- Public Opinion Surveys 

- Traffic Surveys. 

(Please refer to the Background Paper for further details.) 

Scoping Study for Habitats Regulations: Assessment of a 
Lyndhurst Bypass  

4.5 An independent consultant commissioned by the County Council has 
reviewed the implications of the Habitats Regulations for the assessment of the 
Lyndhurst Parish Council bypass proposal. At the time of commissioning the study 
the Parish Council proposal was the only proposal in the public realm. The 
consultant's report comprises the following: 

(i) an explanation of the legislative and policy framework for 
undertaking a Habitats Regulations assessment of such a scheme; 

(ii) a description of the habitats, species and conservation 
objectives of the International sites; 

(iii) identification of the types of adverse ecological effects that 
would potentially result from such a scheme; 

(iv) identification of the range of research and survey requirements 
that would be necessary to inform a Habitats Regulations 
assessment, in the event of a formal proposal, and an estimate of 
the costs entailed in undertaking such work (provisionally of 
£235,000). 

4.6 The report details a range of potential adverse effects from the Lyndhurst 
Parish Council bypass route. Although not a full Appropriate Assessment, it 
indicates that this bypass route should only be considered as an option if  it is 
firstly demonstrated that there are no alternatives and if  it is then proven that 
there is overriding public need. 

4.7 Assessment under the Habitats Regulations would have to be undertaken to 
determine the viability of any other bypass route that crosses internationally 
designated land around Lyndhurst. Additionally, any bypass option would require 
impact assessment to take account of legislation and policy relating to a variety of 
other environmental issues, for example: 

(i) other ecological designations, such as Sites of Scientific Interest 
(SSSIs); 

(ii) ancient semi-natural woodland; 

(iii) protected species; 

(iv) National Park objectives; 

(v) archaeology; 



(vi) landscape; and 

(vii) commoning. 

Public Opinion Surveys  

4.8 Public opinion surveys conducted by Ipos/MORI in November 2007 focussed 
on issues such as the environment, the good and bad things about Lyndhurst and 
the New Forest and types of possible traffic improvement measures.  

4.9 The results, based on a sample of the population, revealed that residents 
prioritised protecting the natural environment when considering solutions to 
Lyndhurst's traffic situation. Residents felt strongly about the levels of traffic 
generally and specifically of lorries in the village. They also considered that traffic 
queues on the approaches to the village should be prioritised for improvement.  

Traffic Surveys  

4.10 Extensive surveys were undertaken in June and August 2007. Cordon 
surveys revealed that 60% of all traffic was classed as `through traffic' ie not 
stopping in Lyndhurst. The remaining 40% of traffic passes through a single 
cordon point suggesting that traffic is travelling to or from a location within the 
village itself.  

4.11 There has been minimal traffic growth on all routes in Lyndhurst over the last 
ten years. Heavy Goods Vehicles make up between 3% and 4.8% of traffic on the 
A35 and A337.  

5. Preferred Options  

5.1 A number of traffic surveys conducted in the summer of 2007 revealed that 
Lyndhurst's road network has experienced limited growth over the past ten years. 
The level of through traffic at 60% of the total trips passing through a cordon 
around Lyndhurst diminishes the case for a traditional bypass. 

5.2 Consequently, the consultant has recommended an eastern link road (part 
inner bypass with least environmental impact), including the revision of the one-
way system, traffic management controls/widening of junctions and the closure of 
the High Street to traffic (Option 7B - refer to Appendix 1). This would also include 
the relocation of part of the parking provisions from the central car park to land 
close to the link road, leaving potential development opportunities for some of the 
existing car park located south of the High Street. The assessment was 
undertaken with consideration of technical/engineering issues, likely traffic 
extraction benefits, costs, and deliverability issues, particularly focussed on the 
environmental context. The NATA guidelines recommend that the best, lowest 
cost and next best options are assessed in greater detail beyond the initial 
appraisal stage.  

5.3 The next best option is a western link road, Option 7A, which includes a 
similar revision to the one-way system and relocation of the car park to Option 7B. 
The preferred lowest cost option is a series of traffic management improvements 
to defined junctions within the village.  



5.4 The report concluded that bypasses are generally constrained by the 
environmental protection sites within and surrounding Lyndhurst, in particular 
nature conservation designations and National Park status. 

5.5 The assessment was undertaken with consideration of technical/ engineering 
issues, likely traffic extraction benefits, costs, and deliverability issues, particularly 
focussed on the environmental context. The preferred options identified range 
from £5 million for the low cost traffic management option, £6.8 million for Option 
7B and to £12.5 million for Option 7A (provisional costs).  

5.6 The report concluded that bypasses are generally constrained by the 
environmental protection sites within and surrounding Lyndhurst, in particular 
nature conservation designations and National Park status. Bypasses ranged in 
provisional costs from £5 million to £51.4 million. 

5.7 The report did not recommend the perusal of any form of `whole' bypass due 
to the environmental constraints of the local area which would seriously affect the 
deliverability of such an intervention. Similarly, bypasses do not achieve all of the 
local objectives, for example, minimising the effect on the environment, and are 
contrary to national policy. 

6. Funding Opportunities and Prioritisation  

6.1 A scheme of £5 million or more can either be funded by the region or by the 
County Council through its Local Transport Plan (LTP) block allocation. With the 
funding restrictions faced by the County Council through changes in National 
Government funding provisions in relation to Capital Borrowing, there is no scope 
to add a major scheme at Lyndhurst to the current LTP programme (2008/09-
2010/11). Therefore, if such a scheme were to be funded locally, it would need to 
be included within the third LTP, due to be submitted in 2010 for the period 2011-
16.  

6.2 In order to prevent unpredicted cost overruns in major scheme, the 
Government Office dealing with the Regional Funding Allocation require `optimism 
bias' to be included in the estimated costs of transport schemes from the outset. 
The Department for Transport have used empirical evidence from previous 
transport schemes to establish `uplifts' to planned costs based on the probability 
or risk associated with cost overrun.  

6.3 In view of the fact that the cost estimates outlined in the Lyndhurst Transport 
Study were arrived at an early stage, the cost estimations are not robust. 
Therefore it is recommended that the higher level of optimism bias (for road 
schemes) has been applied in this instance. It is advised that the risk of overrun 
should be less than 20% which equates to a cost uplift of 32%. In applying the 
optimism bias to the low cost traffic management measures and Options 7A and 
7B, the revised costs based on the initial costs estimates would be as follows: 

(i) Traffic Management Measures - £5 million with optimism bias 
£6.6 million; 

(ii) Option 7A - £12.5 million with optimism bias £16.5 million; and 

(iii) Option 7B - £6.8 million with optimism bias £8.97 million. 



6.4 The development time required to prepare a scheme for Lyndhurst would also 
fall outside the current LTP period. It is likely that the development stage would 
take four to five years. 

7. Impact Assessments   

7.1 Assessment of the Race Relations (Assessment) Act has been considered in 
this report but no adverse impact has been identified in terms of race, creed or 
gender. 

8. Conclusion  

8.1 Localised congestion is problematic in the village of Lyndhurst and greatly 
effects the consistency of journey times for motorists who visit or travel through 
the village.  

8.2 A way forward needs to be sought in terms of whether the County Council 
wishes to prioritise the consultants preferred option for Lyndhurst. This could be 
implemented by either the future LTP block allocation of funds or as a County 
Council's submission for regional funding.  

   

LINK(S) TO CORPORATE STRATEGY  

 Yes No 

Hampshire safer and more secure for all   

   

Maximising well-being   

   

Enhancing our quality of place _  

   

  

Section 100 D - Local Government Act 1972 - background papers 

 

The following documents disclose facts or matters on which this report, or an 
important part of it, is based and has been relied upon to a material extent in the 
preparation of this report. 

 

NB the list excludes: 

 

1. Published works. 

 

2. Documents which disclose exempt or confidential information as defined in 
the Act. 

TITLE LOCATION 

Background Papers All documents -  



1. Summary of Supporting Information, 
Hampshire County Council 2008 

2. Traffic Flows and Trends, Lyndhurst: 
Past and Present, Hampshire County 
Council 2007 

3. Lyndhurst Residents' Survey, Ipsos 
MORI/Hampshire County Council 2007 

- Members' Rooms. 

- Environment Reception, Castle Ave, 
Winchester. 

- Hampshire Highways West, Totton. 

- New Forest Centre, Lyndhurst  

4. Scoping Study for Habitat 
Regulations: Assessment of a Lyndhurst 
Bypass, Hampshire County 
Council/Jonathan Cox Associates 2007 

 

5. Lyndhurst Transport Study, 
Hampshire County Council/Mott Gifford 
2007 

 

1577Rpt/SJ/HB 

APPENDIX 1 

Option 7A 



 

Option 7B 



 

 


